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The Intermodal  Project, a collaborative effort of the Rhode Island Airport  Corporation, working
in partnership with the Rhode Island Department of  Transportation, and the Federal Highway
Administration, 
will drastically enhance the experience for TF Green Airport travelers. 
  The  project is broken into four major areas of construction - the Terminal  End Improvements
(TEI); the skywalk; the customer service operations  building (CSO) and the parking garage and
fueling platforms. These four  major components of the Intermodal project are being built 
concurrently.   

The project will take an anticipated 530,000 man hours to complete  and at peak construction
will have 300 workers on site. Once completed,  the $267 million transportation hub with its
MBTA commuter rail  platform will be the closest rail line (1,570 feet) to a major airport  terminal
in the country.

Construction Outlook - January 2009
Terminal End Improvements (TEI)
Work  includes completion of excavation for the stair tower that will  eventually connect the
airport terminal to the skywalk and train  station.  Footings and foundations at the stair tower
have  been poured and are now ready for steelwork.  Existing footings and  foundations have
been removed on the secure side of the temporary fence  at the TEI.  Rebar and concrete work
at the TEI is ongoing. All  footings have been excavated and concrete will be placed in the next 
few weeks. 

Skywalk
All pile caps  have been installed between the terminal and Post Road. The skywalk  piers will
be formed over the next few months.  A water main on Fresno Street (off Post Road) was
relocated, enabling continued pile driving for skywalk piers and the pouring of pile caps. 

Customer Service Operations Building(CSO)
Building  work is ahead of schedule. Spread footings and foundation walls have  been poured at
the CSO building location.  The concrete footings and  foundations have been backfilled and the
trade contractors will begin  to prepare the slab-on-grade for pouring. Leveling plates were 
installed and anchor bolts were surveyed in late December. Steel work  for the building will start
in mid-January. 

Garage and Fueling Platforms
Production  Steel H piles are being driven at the east garage. These piles are 60%  complete.
Some of the production mini-piles have been drilled at the  east garage. The majority of the
underground drainage lines and  structures have been completed at the west garage, including
in ground  support structures for the fueling system. Soil stabilization efforts  have been
completed along Coronado in preparation for the retaining  wall work which will begin in January
2009. Footings and foundation  walls are continuously being formed and poured at the west
garage.  
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